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May 23 May 30 June 6 June 13 Junc 20 s
ID__|Name Dura [F[S [SM[TIWITIF[s [SM[TWIT[F[s [SIMITIWITIFIS [SIMITIWITIF[s [s M[TW[T[F[s s IM[TIW[T[F[S|s
1 Mobilization 1d .
2 | Filter Fabrice Silt Fence Installation 1d :] I
3 |Excavation & Haulout sd _
4 | Backfill & Compaction 3d "i )
5 Place Topsoil 1d N E]
6 |Remove Tank Siab 1d D
7 Excavate & Remove Tank 1d : D :
8 | Sample Hole 1d . -
9 | Backfill & Compact 1l e .
10 | Ditch Excavation 1| ~. |
11 | Remove Existing CB's 1d ) - R | f. - _
12 | Decontamination Of Equipment 1d - . _,_i }
13 |Hydroseeding I - 1 " m
14 | Final Cleanup of Site 14 B . V-.i. B
15 | Demobilization 1d — _i_ . _

Project: Boeing Fire Pit
Date: 5/11/93

wwo

s [ - s s, (PE—
ot ] e @




	SEA404791

